

John Kutchey, Deputy Executive Director, OED Ed Dorris, Chief Information Officer, OCIO Kelly Lay, Business Innovation Director, OED

Enterprise Solution Modernization (ESM) Update

Agenda

- ESM Program Current and Future Projects
- Examination and Supervision Solution & Infrastructure Hosting (ESS&IH) Contract Award
- Credit and Deposit Analytics Strategy
- Loan & Share Data Standardization and Expansion
- Data Strategy and Framework Initiative

ESM Program – Current Projects

Examination and Supervision Solution	 Aires Replacement, Central User Interface, Secure Transfer, ESM Infrastructure Aligned to Strategic Goals and Objectives 1.1, 1.2, 3.2, and 3.3 Board approved funding through 2019: \$20.4 million Capital funds obligated through April 2018: \$2.6 million
Credit & Deposit Analytics	 Replacement and improvement of current analytic tools Future Predictive Analytics Aligned to Strategic Goals 1.1, 1.2, and 3.2 Board approved funding through 2019: \$250,000 Capital funds expended through April 2018: \$50,000
Loan & Share Modernization	 Standardize and modernize the member loan and share download for examination Aligned to Strategic Goals and Objectives 1.1, 1.2, and 3.2
Data Strategy & Framework Initiative	 Data governance, enterprise analytic strategy, and education Aligned to Strategic Goals and Objectives 1.2, 3.2, and 3.3 Board approved funding to date: \$0.8 million Capital funds expended through April 2018: \$0.45 million

ESM Program – Future Projects

Data Collection and Sharing Solution

- CU Online, FOMIA, and GENISIS Replacement
- Logging, workflow, records management, and document management capabilities
- Board approved funding through 2019: \$3.1 million
- Capital funds expended through April 2018: \$0.68 million

Other Legacy Application Replacements

- Time Management System
- Management Automated Resource System
- National Supervision Policy Manual Tools
- Management Information System
- Cybergrants
- RATE

Additional Capabilities

- Examination Scheduling
- Reference Materials

ESS&IH CONTRACT AWARD

ESS&IH Procurement Timeline



Contract Award Details

Partner Selected: Deloitte.

- Scope: Full system development and integration support and operations/maintenance services. Key solution components include:
 - Infrastructure Hosting secure, cloud-based infrastructure (IaaS) for future exam-related solutions
 - Central User Interface common platform for access to missionessential applications
 okto
 - Examination and Supervision Solution tool to manage the examination process (i.e. AIRES replacement)





Governance, Risk, Compliance and Quality Management Solutions

ESS&IH Contract Costs

Funding approved by the NCUA Board in the capital budget through 2019 is sufficient to implement and deploy the ESS&IH solutions. Operations and maintenance costs, projected at \$12.6 million, will be requested during the appropriate budget cycles.

Approved Capital Funding 2015-2019	\$20.4 Million
Net Obligations as of 4/2018: Planning, Market Research, Alternatives Analysis, Procurement and Contract Competition	\$2.6 Million
Remaining Capital Funds as of 4/2018:	\$17.8 Million
Planned Spending Obligations:	
Development and implementation of ESS (recent Deloitte award):	\$11.5 Million
Program Management Support Services:	\$3.3 Million
Project Management Reserve:	\$3.0 Million
	NCUA Board Briefing - June 21, 2018

Year One Contract Activities

Discovery Phase – project ramp-up and collaborative sessions with NCUA business and technical stakeholders

- Functional and technical specification documentation
- Agile Plan
- Security plan
- Master schedule
- Stakeholder communication plan

Iteration 1 – establish and maintain the secure, cloud-based infrastructure hosting platform

- Infrastructure as a Service setup and security authorization
- MetricStream installed
- System architecture and design

Iteration 2 – establish the Central User Interface (CUI) and secure transfer capabilities

- Set-up and configure CUI and SFT
- User interface design
- Integrate with existing identity/access management services and implement single sign on for staff

Iteration 3 – configure ESS and deploy to small subset of examiners

- Requirements configuration
- User acceptance testing
- Training and stakeholder communication

ESS&IH Projected Timeline



CREDIT AND DEPOSIT ANALYTICS STRATEGY

Purpose:

- Replace the loan and share query functions in AIRES with a user friendly tool
- Provide an alternative to custom built analytic tools by examiners
- Promote consistency and efficiencies on examinations

Activities:

- Issued a Request for Information in July 2017
- Conducted market research and vendor demonstrations
- Initiated an analytic survey to NCUA field staff
- Contracted MITRE to review the acquisition strategy and approach

CDAS Market Research Results & Next Steps

Market Research Results

- Limited market of vendors
- Most federal agencies custom build analytics
- Standardized and expanded data is critical to fully utilize analytic options and enhance analytic capabilities

Next Steps

- Replace existing AIRES functionality with improved reports, queries, and dashboards in ESS
- Offer custom query capabilities
- Explore potential for trending analysis of loan/share data
- Conduct additional market research and determine analytic solution options if the agency pursues a standardized and expanded data set

LOAN & SHARE DATA MODERNIZATION

Exam Data Collection Expansion

- October 2017 Request for Information (RFI) published in the Federal Register
- Expansion and standardization of the loan, deposit, and investment fields collected during the examinations
- Goals of this expansion include:
 - More consistent examination process
 - Efficient use of examiner time
 - Reduce on-site examination time
 - Improved data reliability and quality
 - Enhanced objectivity and data analysis

RFI Comments & Outreach Efforts



Written Comment Period

11 Total Responses with over 100 comments

- 5 Trade Groups
- 5 Credit Unions
- 1 State Supervisory Authority (SSA)

<u>Outreach Calls (2/2018 – 3/2018)</u>

25 Participants with over 300 comments

- 15 Credit Unions
- 5 Core Data Processors
- 5 Offline Vendors



RFI Response Common Themes



Loan/Share Modernization Next Steps

- Address challenges/concerns from comment letters and stakeholder calls
- Refine the field list to support modernization strategy
- Determine data collection, cleansing, and storage options
- Prepare alternatives and recommendation for NCUA Board

DATA STRATEGY AND FRAMEWORK INITIATIVE

Discovery Results

- Data structures are designed to optimize the collection of information, but not consumption and analysis.
- Data collected is good quality, but rules for its use and analysis are poorly understood.
- Data management practices are informal and ad hoc, dependent on "heroes" and heroic efforts to perform data integration, manipulation, validation, transformation, and quality control activities.
- An enterprise-wide data governance program to improve data quality and data management was unanimously recognized by agency staff.

Benefits of the Enterprise Data Governance Program

- Generates accurate, accessible and reliable data
- Improves agency-wide understanding of data definitions and sources and less reliance on individual knowledge
- Establishes centralization of common data for analytics facilitating better use of analytic tools and consistent, repeatable results
- Reduces time preparing the data for analysis resulting in more time analyzing the data
- Establishes foundational data governance critical for ESS implementation to ensure new and legacy data is properly integrated for analytic and reporting purposes
- Sets the stage for future analytic opportunities through CDAS and for the virtual examination

Enterprise Data Governance Program Roadmap



QUESTIONS?